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On behalf of Rural Cellular Corporation and its subsidiaries' (collectively, “RCC”) there is
submitted herewith a report the status of the company’s implementation of E911 services.

RCC is a digital wireless carrier operating cellular radiotelephone and/or personal
communications services in multiple markets. RCC is a Tier Il carrier as defined in Revision of the
Commission’s Rules to Ensure Compatibility with Enhanced 911 Emergency Calling Systems, CC
Docket No. 94-102, Order to Stay, 2002 FCC LEXIS 3638, FCC 02-210 (2002) (“Phase II Stay
Order”). This report is submitted in compliance with the terms of the Phase II Stay Order.

Should any questions arise with respect to this matter, please feel free to communicate
directly with the undersigned.

Very truly yours,

\ijifi;‘ﬂ(\

Pamela L. Gist

v/ This report pertains to the following companies which are wholly-owned subsidiaries of
Rural Cellular Corporation and are authorized by the FCC to provide broadband Commercial
Mobile Radio Service: RCC Atlantic, Inc., RCC Holdings, Inc., RCC Minnesota, Inc.,
Wireless Alliance, LLC and TLA Spectrum, L.L.C.



Rural Cellular Corporation
E911 Implementation Report
August 1, 2003

Summary

Rural Cellular Corporation (“Rural Cellular’’) has made considerable progress in the past
three months regarding both Phase 1 and Phase 2 deployments. In several states we are
near complete deployment of Phase 1 and our Phase 2 deployments are well underway.
Unfortunately, Rural Cellular has serious concerns about our ability to achieve FCC
compliant accuracy with a rural nctwork-bascd Phasc 2 solution.

As we have discussed in past reports, the deployment of wireless location services has
been a fluid process for Rural Cellular, as we attempt 1o embrace these services in the
rapidly changing wireless landscape. Rural Cellular has migrated from a plan to deploy
handset solutions early last year, to the actual deployment of a network-based solution in
three states in early 2003. The lack of TDMA handsets with GPS functionality for Rural
Cellular’s predominately TDMA networks has compelled our decision to deploy a
network-based solution. Although we are relatively comfortable that we can meet the
first 50% benchmark for Phase 2, it now appears unrealistic that we can achieve 100%
Phase 2 compliance in our rural areas with the network-based technology.

Unlike many carriers serving more metropolitan areas, that have chosen a network-based
solution, Rural Cellular’s markets do not have the population density to allow the
averaging of our rural serving areas (RSA) with metropolitan serving areas (MSA) to
achieve the mandated accuracy. In light of these circumstances, Rural Cellular is faced
with a daunting decision: continue to deploy a network-based solution for Phase 2,
knowing that full compliance is not likely to be achieved or migrate to a handset-bascd
solution. The handset-based solution would involve a complete overlay or conversion of
our TDMA networks to CDMA/aGPS technology, or possible GSM should a GSM/aGPS
handset become available. This network migration would place an enormous financial
burden on our organization given the December 2005 deadline for aGPS handset sales
and replacement.

With these challenges in mind, Rural Cellular encourages the FCC to consider either
relaxed accuracy standards for rural service areas (RSAs) and/or extended timelines for
TDMA carriers to migrate to networks that support GPS handsets. In spite of these
challenges, Rural Cellular will continue in our good faith efforts to meet our Phase 2
responsibilities.



Network Based Solution:

As mentioned, Rural Cellular is deploying a network-based solution, provided by
Grayson Wireless, which utilizes a complex triangulation method to approximate the
location of a 911-wireless caller. Grayson requires the installation of additional
equipment, power and data circuits at each cell to gather data from the call. In general,
most sites will utilize the Time Difference of Arrival (TDOA) data to determine the
handset’s location. However Grayson has recommended large and cumbersome Angle of
Arrival (AOA) antennas at roughly 20% of our sites where there is no third point of
reference for the triangulation calculation. These AOA antennas provide the angle of the
signal that is transmitted by the handset, providing the critical third reference point. After
substantial review of Rural Cellular’s cell sites and tower locations, numerous challenges
have surfaced in our attempts to deploy these AOA antennas. In most instances the tower
will not support the additional weight of the AOA antennas and the necessary cables to
connect to the antennas. In some cases the installation of AOA antennas would be
delayed or blocked by state environmental review or local zoning boards. For example,
recently in Vermont a request to add antennas to an existing structure was delayed for
over three years due to local zoning battles. These additional obstacles result in
substantial financial and regulatory burden on Rural Cellular in our attempts to comply
with the mandate. Rural Cellular has installed Grayson equipment in the all of the areas
where we have Phase 2 requests. The accuracy data compiled in these states will
determine the long-term viability of a network-based solution in Rural Cellular’s non-
urban markets.

Status of Phase 1 Requests:

Vermont: Rural Cellular has completed the Phase 1 requirements in the state of
Vermont.

Maine: Rural Cellular has voluntarily entered into a Phase 1 “beta-test” in the state of
Maine. The state’s Emergency Services Communications Bureau has coordinated the
Phase 1 trial in Lincoln County. After a considerable amount of effort by all of the
stakeholders, we are please to declare that the system was turned up on July 20t

Minnesota: Since the last filing, Rural Cellular has been focused on our Phase 2
deployments in Minnesota. At this point many of the counties have been cutover to
Phase 1. In the remaining counties where we have not deployed Phase 1, we will likely
bypass Phasel with Phase 2 as soon as the addressing and call routing are completed.
The state has accelerated the official addressing and routing process, which has greatly
reduced some of the deployment delays. In three other counties Rural Cellular has a
partnership with T-mobile, under which the network elements are shared. This
relationship has complicated the deployment process due to routing issues. In all of these



instances, Rural Cellular is confident that progress is being made and we expect to
complete deployment in the state of Minnesota in the near future.

Alabama: At this point most of the counties in Alabama that requested Phase 1 services
have been tested and are in service. In the remaining counties, Rural Cellular is waiting
for resolution of either database connection problems, challenges with the local telephone
company and/or PSAP. We will be re-testing Talladega county in the next few days, but
we are still awaiting a connection to the standalone ALI’s at the Covington and Coffee
Cty/Enterprise PSAP’s in order to proceed with their Phase 1 deployments.

Oregon: Rural Cellular is working to complete the Phase 1 deployments of Harney and
Lake counties in the coming weeks.

Washington: Rural Cellular has completed Phase 1 deployments in most of our serving
area in the state of Washington. We expect to complete the remaining counties in the

next few weeks.

Massachusetts: Rural Ccllular has received a Phase 1 request for the conunonwealth of
Massachusetts. After extensive delays in the LEC acceptance process of our trunking
proposal we are proceeding toward implementation. The trunks have since been ordered
and we hope to schedule our Phase 1 cutover in the early September timeframe.

Mississippi: Rural Cellular has received five requests for Phase 1 service from counties
in the state of Mississippi. We did experience some delays as we tried to determine the
preferred database, trunking and call routing plan. At this point we have trunks on order
and we intend to deploy Phase 1 in the next month.

New York: Rural Cellular has received a Phase 1 request from Clinton County and we
have issued trunking orders to start the Phase 1 implementation process.

North Dakota: Rural Cellular recently received a Phase 1 request from the State of
North Dakota. North Dakota is slated for installation of Phase 1 in the December
timeframe.

Kansas: Rural Cellular has not received a Phase 1 request from the State of Kansas.

Wisconsin: Rural Cellular has not received a Phase 1 request from the State of
Wisconsin.

South Dakota: Rural Cellular has not received a Phase 1 request from the State of South
Dakota.



Status of Phase 2 Requests

Minnesota: Rural Cellular has received a request from the state of Minnesota’s 911
administrator to provide Phase 2 services. Rural Cellular has two networks operating in
the state of Minnesota, one a TDMA network, and the second a GSM network. Rural
Cellular has dcployed a Grayson network-based solution in both networks and we are
coordinating testing/cutover with the state. The actual cutover process has proved
challenging as we attempt to integrate the 40 plus PSAP’s in our serving areas.
Difficulties in coordination of PSAP’s, ALI providers, LEC’s, Grayson, mapping
providers and RCC personnel have slowed the process. At the current pace we should
complete the Phase 2 integrations in September. As discussed previously, Rural Cellular
has not deployed the AOA antennas in the initial part of our Phase 2 deployment. Due to
the difficulty in deploying the AOA antennas, Rural Cellular will postpone their
deployment until a future datc. Preliminary computer models of the accuracy without the
AOA antennas indicate that we may fall short of the accuracy required.

Yermont: Rural Cellular has fully integrated the Grayson equipment to meet the first
benchmark of 50% for Phase 2 compliance in the state of Vermont. Due to the sparse
cell site placement and rugged terrain in Vermont, our vendor has recommended the
deployment ot AOA antennas. The AQA antennas present a difficult challenge in
Vermont due to the lengthy zoning and permit process required to modify cell sites. At
this point our vendor has confirmed that in the absence of AOA antennas it is unlikely
that we will meet the 100% Phase 2 accuracy threshold. Rural Cellular has presented this
limitation to the Vermont Enhanced Emergency 911 Board and we will be working to
improve the accuracy to the best of our abilities.

Alabama: Rural Cellular has received two requests for Phase 2 services from Alabama
connties within our service area. Rural Cellular has deployed the Grayson equipment on
the few cell sites that we have in the area. We are currently live in Lamar County and our
Fayette county integration has been delayed as the PSAP upgrades its ALI connection.
Once again we are concerned about the accuracy that is reasonably attainable in our rural
areas with the network-based technology.



Appendix B

PSAP
10
1371Bibb AL Bibb 1 TDMA 6/24/00 Y 12/5/02
142 Buder AL Butler 1 TDMA 10/10/00 v 3/30/03
143 {Callioun AL Calhoun 1 TDMA No >hase 1 request Y 10/31/02
145{Chambers AL Chambers 1 TDMA 7/15/00 4 10/30/02
149 Chilton AL Chilton 1 TOMA 12/13/00 Y 1/17/03
151 | Choctaw AL Choctaw 1 TDMA 6/2499 \d 1/17/03
155|Clay AL Clay 1 TOMA 7/26/00 Y 1/17/03
157 | Cleburne AL Cleburne 1 TDMA 2/2400 Y 10/31/402
158 | Coffec AL Coffec - Caunty 1 TDMA 2/201 Y 4/10/03
177 |Enterprise AL Coffee - Enterprise 1 TDMA 2/201 11/01/2003 2 Waiting for PSAP's d: ALl
161 {Coosa AL Coosa TOMA No hase 1 request
162 |Covington AL Covington 1 TOMA 10/:0/00 12/1/03 2 PSAP equipment neegd upgrades
164 [Crenshaw AL Crenshaw 1 TDMA 27201 4 3/20/03
169 | Dalias AL Datlas TOMA 1199 4 12/5/02
184 |Fayette AL Fayette 2 TOMA 11/17/99 4 $/20/03
194 |Geneva County AL Geneva Comnty FTDMA 10/17/00 Y 4/10/03
198 [N/A AL Greene 1 DMA No >ase | request T 1/17/03
201 |Hale AL Hale 1 TDMA 5/11199 4 1/17/03
277 |Lamar AL Lamar 2 FTDMA 11/15/00 ¥ 4/30/03
228 |Lowndes AL Lowndes 1 TDMA 172401 ¥ 1/24/03
231 [Marenga AL Marengo 1 TDMA §/14/00 4 1/17/03
233[N:A AL Perry TDMA No ?hase 1 request N/A
257 |Pickens AL Pickens 1 TDMA 713700 Y 1/17/03
258 Pike AL Pike 1 TDMA 5/12/03 14 7/17/03
261 |Randolph AL Raudolph 1 TOMA 3/101 Y 1/17/03
268 |Sunuter AL Sumter 1 TDMA 8/14/00 Y 1/17/03
271 | Tailadega AL Talladega 1 TDMA 7/939 9/1/03 6 Re-testing/cutover imminent
272 | Tallapoosa AL Tallapoosa 1 TDMA 9/159 Y 10/31/02
285 | Wilcox AL Wilcox 1 TDMA /1400 4 1717/03
2713 XS Cheyenne TDMA No ?hase | requests
2814 kS Rawlins TDMA No hast [ requests
2723 KS Decatur TDMA No >hase [ requests
KS Sherman TDMA No *hase | requests
2846 ¥S Thomas TDMA No ?hase [ requests
kS Sheridan TDMA No *hase [ requests
2796 KS Noron TDMA No ?hase [ requests
2808 XS Phillips TOMA No hase [ requests
kS Smith TOMA No *hasc [ requests
2741 KS Graham TDMA No ?hase | requests
2818 ks Rooks TOMA No ?hase [ requests
2802 kS Osborne TOMA No >hase | requests
2850 KS Wallace TOMA No ?hase [ requesis
2744 KS Greely TDMA No “hase | requests
kS Logan TDMA No ?hase [ requests
2740 KS Gove TDMA No ?hase | requesis
2853 KS Wichita TOMA No hase [ requests
KS Scott TDMA No hase [ requests
2826 KS Lane TDMA No *hase | requests
2847 KS Trego TOMA No *hase | requests
KS Ellis TDMA No *hase [ requests
KS Russell TDMA No >hasc | requests
2794 KS Ness TDMA No Mrase [ requests
2819 kS Rush TDMA No ?hase [ requests
2703 KS Barton TDMA No *hase | requests
2807 kS Pawnee TDMA No *hase [ requests
2746 KS Hamilton TDMA No ?hase | requests
2763 KS Kearny TDMA No >hasc | requests
2738 kS Finney TDMA No >hase | requests
2842 kS Stanton TDMA No >hase [ requests
2742 kS Grant TDMA No *hase [ requests
2749 kS Haskell TDMA No 2liase | requests
2790 kS Morton TDMA No >hasc | requests
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2843 KS Stevens TDMA No Phase I requests

2829 KS Seward TOMA No Phase | requests

2751 KS Hodgema TDMA No Phase | roquests

2743 KS Gray. TDM4 NoPhase | requests

2733 KS Ford TDMA NoPhase I requests

2785 KS Meade TDMA No Phase I requests

2714 KS Clark TDMA No Phase I requests

2727 KS Edwards TDMA NoPhase I requests

2841 KS Stafford TDMA No Phase I requests

2766 KS Kiowa TDMA NoPhase [ requests

2813 KS Pran TDMA NoPhase I requests

2720 KS Comanche TDM4 NoPhase I requests

2702 KS Barber TDM4A NoPhase  requests

3179] Stute of MA MA Franklin 1 TDMA 1028/02 9/1/03 1 Awailing circuit i

3270 ME Aroostook TOMA NoPhase | requests

3282 ME___ |Piscataquis TDMA NoPhase I requests

3291 ME Somerset TDMA NoPhase I requests

3280 ME Penobscot TDMA No Phase 1 requests

3296 ME Waldo TDMA NoPhase I requests

3262 ME Knox TOMA NoPhase I requests

3264 S1ate Phase 1 Beta Test ME Lincoln 1 TDOMA NoPhase | requests Y 7/29/03

3258 ME Kennebec TOMA NoPhase | requests

3287 VE Sagahado: TDMA NoPhase  requests

3259 ME Cumberlard TOMA NoPhasc | requests

3304 ME York TDMA NoPhase I requests

3279 ME Oxford TOMA NoPhase | requests

3253 ME Franklin TDMA NoPhasc [ requests

35061 Aitkin MN Aitkin 2 TOMA 2/101 9/15/03 6 Phase 2 equipment depioyed, awaiting testir
36001 Becker VN Becker 2 TDMA 2/10L 9/15/03 [} Phase 2 equipment deployed, awaiting testirg
3601 Beltrami VN Beltrami 2 TDMA 2/101 9/15/03 6 Phase 2 aquipment deployed, awaiting testir
3603|Big Stonc MN___|Big Stonc 2 TOMA 20101 Y 7/31/03

3610 Carlton MN Carlton 2 TOMA 2/101 8/15/03 6 Phase 2 equipment deployed, awaiting testir:
3612|Cass MN __|Cass 2 TOMA 2/101 Y 7124/03

3616 Clearwater MN Clearwate 2 TDMA 2/101 9/15/03 [ Phase 2 equipment deployed. awaiting testirg
3620 Crow Wing MN Crow Wing 2 TDMA 2/101 9/15/03 6 Phase 2 equipment deployed, awaiting testir:
3623] Douglas MN Douglas 2 TOMA 2/101 Y 6/27/03

3633 |Grant MN Grant 2 TDMA 2/101 Y 7/14/03

3640 | Hubbard MN Hubbard 2 TDMZA 2/v01 9/15/03 6 Phase 2 equipment deployed, awaiting testir:
3642 Isani MN  {Isanti 2 TOMA 2/v0l 9/15/03 6 Phase 2 equipment deployed, awaiting testir:
3643 | asca MN ltasca 2 TDMA 2/v01 Y 7/7/03

3645 Kanabec MN Kanabec 2 TDMA 2/V01 9/15/03 3 Phase 2 equipment depioyed, awaiting testir:
3647|Kitison MN Kiuson 2 TOMA Jrol Y 7/24/03

3B48|Koochiching MN Koochichiig 2 TDMA 2101 Y 7/24/03

3651 Lake of the Woods VN Lake of the Woods 2 TOMA P 9/15/03 6 Phase 2 equipment deployed, awaiting testin
3659 MN Mah 2 TDMA 2/¥01 9/15/03 [ Phase 2 equipment deployed, awaiting testin
3661 [Marshall VN Marshall 2 TDMZA 2/¥01 9/15/03 6 Phase 2 equipment deployed, awaiting testin
3667 Mille Lacs MN __|MilleLac 2 TOMA 2/101 9/15/03 6 Phase 2 equipment deployed, awaiting testin
3685 Morrison MN Morrison 2 TOMA 2101 9/15/03 6 Phase 2 equipment deployed, awaiting testin
3691 | Norman MN Norman 2 TDMA 2/101 9/15/03 ) Phase 2 equipment deployed, awaiting testin
3695 Outer Tail MN Otter Tail 2 TDMA 210! Y 7/31/03

3697 | Peuni MN Penningta 2 TOMA 2/¥0l 9/15/03 6 Phase 2 equipment deployed, awaiting testin
3698 | Pine MN Pine 2 TDMA 2/101 9/15/03 6 Phase 2 equipment deployed, awaiting testin
3701 [Pope MN __ |Pope 2 TOMA 2¥0L Y 7/24/03

3704 [Red Lake MN Red Lake 2 TOMA 2/¥0L 9/15/03 [ Phase 2 equipment deployed, awaiting testing
3711 [Roseau MN | Rosean 2 TDMA 2/v0l Y 7i24/03

3723 Stevens MN Stevens 2 TDMA 2/101 Y 7/24/03

3724|switt MN Swift 2 TDMA 2/101 Y 7/31/03

3726|Todd MN___ (Todd 2 TDMA 2:101 9/15/03 6 Phase 2 equipment deployed, awaiting testing
3727 | Traverse MN Traverse 2 TOMA 2/¥01 9/15/03 [ Phase 2 equipment deployed, awaiting testi
3730 Wadena MN Wadena 2 TOMA 2/VolL 9/15/03 [ Phase 2 equipment deployed, awaiting testing
3737 Wilken MN_ [Wilken 2 TDMA 2/¥01 9/15/03 6 Phase 2 equipment deployed, awaiting testing
3716]St Louis MN St Louis 2 GSM 2/101 10/15/03 [ Phase 2 equipment deployed, awaiting testi
3615([Clay MN Clay 2 GSM 2101 10/15/03 6 Phase 2 equipment deployed, awaiting testing
3700 Polk MN Polk 2 GSM 2/101 10/15/03 6 Phase 2 equipment deployed, awaiting testi
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3715]Stearns MN Stearns 1 TDMA 2/101 10/15/03 Phase 1 addressing being verified
4099 Tunica MS Tunica TDMA Norequest
4096 Tate MS Tale TDMA Norequest
4051 ) Marshall MS Marshall 1 TDMA 1013/02 9/1/03 Trunks ordered, awaiting delivery
3990| Coahoma MS Cozhoma 1 TOMA 12:26/02 9/1/03 Trunks ordered, awaiting delivery
4081 Quitman MS Quitman TOMA Noreguest
4068 | Panota MS Panota 1 TDMA 10/22/02 9/1/03 Trunks ordered, awaiting delivery
4032 Lafayette MS Lafayette TDMA Norequest
3976 Bolivar MS Bolivar TDMA Norequest
4094 | Suntiower MS Sunflower TOMA Norequest
4095| Ty, i MS Tallahatche TDMA Norequest
4042 | Leflore MS Leflore 1 TDMA 10/17/02 9/1/03 Trunks ordered, awaiting delivery
3980 Carroll MS Carroll TOMA Norequest
4017} Holmes MS Holmes TDMA Norequest
4109]Yalobusha MS Yalobusha 1 TDMA 4/103 9/1/03 Trunks ordered, awaiting delivery
Grenada MS Grenada TDMA No request
3978 Caltionn MS___|Calhown TOMA No request
Chickasaw MS Chickasaw TOMA No request
Monroe MS Mouroc TDMA Norequest
Clay MS_ |Clay TDMA No roquest
4503 | Cass County Sherifi ND Cass 1 GSM 6/21103 12/27/103
4546 | Trailt Cuy Sheriff D Traill 1 GSM 6/21/03 12/27/03
4512 |Grand Forks Cty. PSAP ND Grand Forts 1 GSM 6/27/03 12/27/03
4670 |NH Bureau of Emergency Conun NH Merrimack/Statewide 1 TOMACDMA 2/103 9/1/03 Trunks ordered, awaiting delivery
5056 | Clinton Cty PSAP NY Clinton 1 TOMA 4/14/03 9/1/03 Trunks ordered, awaiting delivery
5075{Essex Cty PSAP NY Essex TDMA No request
5078 Franklin Cty PSAP NY Franklin TDMA No request
5082 | Fulton Cty PSAP NY Fulton TDMA No request
5094 | Hamilion Cty PSAP NY Hamilton TOMA No request
5756 | Baker Co SO OR Baker Co O 1 TOMA Pricr to April 2000 4 410/03
5770 Corvallis Regional Comm Cir - Benton Co R Corvallis Regional Comm Ctr - Benton Co 1 TOMA Priar to April 2000 Y 5/23/02
5822 Prineville OR Crook 1 TDMA Pridr 10 April 2000 Y 4/10/03
5774 | Desctstes OR Deschutes 1 TOMA Pricr 10 April 2000 14 1/23/03
5785 Grant OR Grant TDMA No request
5759 | Harney GR Harney 1 TDMA Prigr 10 April 2000 10/1/03 Trunks ordered, awaiting delivery
5781 |Hermiston PD OR Hermiston PD 1 TDMA Pricr to April 2000 |4 2/6/03
5788 | Kiamath R Klamath 1 TDMA Pricr to April 2000 Y 8/29/02
5790 Lake OR Lake 1 TOMA No -equest 10/1/03 Trunks ordered. awaiting delivery
5795| Lincoln OR Lincoln 1 TDMA Pricr to April 2000 i4 8/14/02
5796 | Linn County Sheriffs Office OR Linn Couny Sheriffs Office 1 TOMA Prict to April 2000 Y 5/23/02
5834 | Toledo PD OR Toledo PD 1 TDMA Pricr to April 2000 Y §/14/02
5801 |Umatilta Co SO GR Unatilla Co 8 1 TDMA Pricr to April 2000 |4 4/10/03
5838 [Union R Union TDMA No ‘equest
5838 | Walowa (033 Walowa TOMA No -cquest
6126 D Clark TDMA No Phase 1 requests for SD
6197 SD Codington TDMA No Phase | requests for SD
6130 D Day TDMA No Phase | requests for SD
6131 D Deuel TDMA No Phase 1 requests for SD
6139 D Grant TDMA No Phase | requests for SD
D Hamlin TDMA No Phase 1 reguests for SD
6157 D Lincoln YDMA No Phase 1 requests for SD
6160 D Moarshall TDMA No Phase 1 requests for SD
6167 sD Minnehah; TOMA No Phase 1 requests for SD ;
6180 D Roberts TOMA No Phase | requests for SD Ji
7242 | Veonom Suate E911 System YT Vermont State Enhanced 911 Board 2 TDOMA v 7/7/03
7244 | Asotin Cty Dispatch Center VA Asolin 1 TDMA 12//02 v 6/30/03
7253 [Chelan Cty Sheriff's Office VA __ [Chelan 1 TDMA 12/12/02 8/15/03 Installed awaiting testing
7258 [Columbia Cty Sheriffs Office VA Columbia 1 DMA 115402 v 6/30/03
7263 | Douglas Cty Sheriff's Office WA |Douglas 1 TDMA 10/14/02 8/15/03 Installed awaiting testing
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7266 |Ferry Cty E 9-1-1 WA Ferry 1 TDMA 122102 8/15/03 installed awaiting testing
7278} Garficld Cty Sheriff's Office WA Garfield 1 TOMA 10:25/02 Y 6/30/03

7324} Okanogan Cty Sheriff's Office (WA {Okanogar 1 TOMA 10/31/02 Y 6/30/03

7329 Tone Police Dept WA ___{Pend Orcile 1 TDMa 118/02 Y 6/30/03

7359 | Steven Cry Dept of Emergency Services WA Stevens 1 TDMA 1210/02 8/15/03 Installed awaiting testing
7373 | Walls Walla Emergency Serv. Comni. WA Walla Wals 1 TDMA 9/.1/02 Y 6/36/03

73B4 | Whitcon WA Whitman 1 TDMA 4114102 Y 6/30/03

7419 Wi Douglas County GSM N¢ Phase 1 roguests for WI




AFFIDAVIT

County of Douglas
SS

State of Minnesota

I. SCOTT DONLEA, having been first duly sworn, depose and state as follows:

L. I am Vice President — Market Development for Rural Cellular Corporation.

2. I am familiar with the facts contained in the foregoing Quarterly Report of Phase-
In of E911 Phase 11 Compliance, and I verify that those facts are true and correct
to the best of my knowledge and belief, except that I do not and need not attest to

those facts which are subject 1o official notice by the Commission.

[ declare under penalty of perjury that the foregoing is true and correct.

S 2t Phdon

Scott Donlea
Vice President — Market Development
Rural Cellular Corporation

Subscribed to and sworn to before me
this 3/ dayof S !v . 2003.

///;W/z/Z..

Notary Public

My commission expires:

/ 3/5’5 . My Comm. Exp. Jan. 31, 2006




I, Daniel Ladmirault, an employee in the law offices of Lukas, Nace Gutierrez & Sachs,

Chartered, do hereby certify that [ have on this 1st day of August, 2003, sent by U.S. Mail, a copy

of the foregoing E911 Quarterly Report of Rural Cellular Corporation (for itself and its affiliates)

to the following:

CERTIFICATE OF SERVICE

John Muleta, Chief*

Wireless Telecommunications Bureau
Federal Commmunications Commission
445 12th Street, S.W., Room 3-C252
Washington, DC 20554

David Solomon, Chief*

Enforecement Bureau

Federal Communications Commission
445 12th Street, S.W., Room 7-C723
Washington, D.C. 20554

Blaise Scinto, Acting Chief*

Policy Division

Wireless Telecommunications Bureau
Federal Communications Commission
445 12th Street, S.W., Room 3-C133
Washington, DC 20554

Jennifer Tomchin, Legal Advisor*
Policy Division

Wireless Telecommunications Bureau
Federal Communications Commission
445 12th Street, S.W., Room 3-C400
Washington, DC 20554

Patrick Forster*

Policy Division

Wireless Telecommunications Bureau
Federal Communications Commission
445 12th Street, S.W., Room 3-A104
Washington, DC 20554



*By Hand-Delivery

Robert M. Gurss

Shook Hardy & Bacon, L.L.P.
600 14th Street, N.W., Suite 800
Washington, DC 20005
Counsel for APCO

James R. Hobson

Miller & Van Eaton, P.L.L.C.

1155 Connecticut Avenue, N.W., Suite 1000
Washington, DC 20036

Counsel for NENA and NASNA

John Ramsey, Executive Director
APCO International, Inc.

World Headquarters

351 N. Williamson Blvd.
Daytona Beach, FL 32114-1112

Jim Goerke, Interim Executive Director
NENA

422 Beecher Rd.

Columbus, OH 43230

Evelyn Bailey, Executive Director, NASNA
Vermont Enhanced 9-1-1 Board

94 Statc Strect

Drawer 20

Montpelier, VT 05620-6501




